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TIME EXTENSION REQUEST – CTC RESOLUTION G-99-25
GUIDELINES FOR ALLOCATING, MONITORING AND AUDITING OF

FUNDS FOR LOCAL ASSISTANCE PROJECTS

INTERREGIONAL IMPROVEMENT PROGRAM
WAIVER-01-28

ISSUE
Resolution G-99-25, Guidelines for Allocating, Monitoring and Auditing of Funds for Local Assistance
Projects, adopted by the California Transportation Commission (Commission) on August 18, 1999,
stipulates that the funds must be expended by the end of the second fiscal year following the fiscal year
in which the funds were allocated.

The Department of Transportation (Department) is requesting an 18-month time extension for project
completion, from June 30, 2001 through December 31, 2002, for funds allocated for Del Mar Bluff
Stabilization.  The project has been delayed due to problems with the initial Draft Del Mar Bluffs
Geotechnical investigation completed in late 1998.  North County Transit District finished their review
in July of 1999 and a significant consultant error was uncovered which invalidated the investigation and
resulted in a 20 month delay.  A new consultant was asked to do a new study, which was submitted
August 2000.  A peer review was completed November 2000 and comments were incorporated in
February 2001; it notes that the Del Mar Bluffs are an environmentally sensitive area and it is
anticipated that various community issues will require additional time.  The geotechnical, environmental
and community issues will extend the project by approximately 18 months to assure the environmental
issues will be addressed.

RECOMMENDATION
The Department requests the Commission approve this time extension request from June 30, 2001
through December 31, 2002.

BACKGROUND
The Commission approved $830,000 ($830,000 under Resolution MFP-98-03) from the State Highway
Account (SHA). An 18-month extension is requested based on delay in completion of the Geotechnical
Study as well as the additional time required to address and resolve community issues and complete the
environmental work.


